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ESTIMATE RUN 11/15/2010

ESTIMATE SUMMARY 15:07:56

CONTID: C17245         ESTIMATE NO: 0011 PROG 2005

PCN: 17245-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 52: BOULDER CREEK BRIDGE PERCENT TIME:

PROJECT NO: ES4 052A-031                  

SH 52: BOULDER CREEK BRIDGE

NAME OF ROAD: 052A

PROJECT COUNTIES: BOULDER, REGION 4

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 09/25/2010 DATE TIME STARTED 08/31/2009

7353 S. EAGLE STREET DATE LET 06/18/2009 DATE WORK BEGAN

 DATE AWARDED 06/25/2009 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 04/15/2009 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 08/31/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,490,629.70 PARTICIPATING $ $ 50,120.52

AWARD PROJECT AMT: 3,403,845.74 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

89.11

WORK DAYS

WORK DAYS

99.67%

11,368.21

50,120.52

50,120.52

50,120.52

$

$

$

$

3,479,261.49

0.00

3,479,261.49

0.00

3,479,261.49

-51,057.69

0.00

3,428,203.80

0.00

AMOUNT DUE 3,428,203.80 50,120.52

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 50,120.52

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

200.5 TIME ALLOW: 225

ORIG TIME ALLOW: 225
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PCN: 17245-BID    ESTIMATE RUN 11/15/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 1.000

0.000

201-00000  
 

1.000

L S 

16,000.00000 16,000.001.000

0.00

0010 *TREE TRIMMING 5.500

0.000

202-00008  
 

5.500

HOUR

80.00000 440.005.500

0.00

0015 REMOVAL OF TREE 33.000

0.000

202-00010  
 

33.000

EACH

350.00000 11,550.0033.000

0.00

0020 REMOVAL OF RIPRAP 221.000

0.000

202-00027  
 

221.000

SY  

22.00000 4,862.00221.000

0.00

0025 REMOVAL OF PIPE 25.000

0.000

202-00035  
 

25.000

LF  

22.00000 550.0025.000

0.00

0030 *REMOVAL OF ASPHALT MAT 14,310.000

0.000

202-00220  
 

14,310.000

SY  

2.70000 38,637.0014,310.000

0.00

0035 *REMOVAL OF PAVEMENT MARKING 3,475.000

135.000

202-00250  
 

3,610.000

SF  

1.20000 4,332.003,610.000

162.00

0040 *REMOVAL OF GROUND SIGN 2.000

0.000

202-00810  
 

2.000

EACH

100.00000 200.002.000

0.00

0045 *REMOVAL OF FENCE 4,405.000

0.000

202-01000  
 

4,500.000

LF  

0.25000 1,101.254,405.000

0.00

0050 *REMOVAL OF GUARDRAIL TYPE 3 572.000

0.000

202-01130  
 

572.000

LF  

1.80000 1,029.60572.000

0.00

0055 *REMOVAL OF END ANCHORAGE 4.000

0.000

202-01300  
 

4.000

EACH

150.00000 600.004.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 11/15/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 REMOVAL OF CATTLE GUARD 1.000

0.000

202-01400  
 

1.000

EACH

790.00000 790.001.000

0.00

0065 PLUG CULVERT (SPECIAL) 1.000

0.000

202-04004  
 

1.000

EACH

5,600.00000 5,600.001.000

0.00

0070 REMOVAL OF DETOUR 1.000

0.000

202-06000  
 

1.000

L S 

11,200.00000 11,200.001.000

0.00

0075 UNCLASSIFIED EXCAVATION 12,811.000

0.000

203-00000  
 

12,811.000

CY  

7.00000 89,677.0012,811.000

0.00

0080 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 18,561.000

0.000

203-00060  
 

18,561.000

CY  

10.00000 185,610.0018,561.000

0.00

0085 PROOF ROLLING 2.500

0.000

203-01100  
 

2.500

HOUR

110.00000 275.002.500

0.00

0090 BLADING 30.000

0.000

203-01500  
 

30.000

HOUR

130.00000 3,900.0030.000

0.00

0095 BACKHOE 39.000

0.000

203-01510  
 

39.000

HOUR

180.00000 7,020.0039.000

0.00

0100 DOZING (LANDSCAPING) 4.000

0.000

203-01555  
 

4.000

HOUR

150.00000 600.004.000

0.00

0105 *POTHOLING 26.000

0.000

203-01597  
 

26.000

HOUR

250.00000 6,500.0026.000

0.00

0110 *SWEEPING (WITH PICKUP BROOM) 47.500

14.000

203-01622  
 

61.500

HOUR

130.00000 7,995.0061.500

1,820.00
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PCN: 17245-BID    ESTIMATE RUN 11/15/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 STRUCTURE BACKFILL (CLASS 2) 150.000

0.000

206-00200  
 

150.000

CY  

28.00000 4,200.00150.000

0.00

0120 TOPSOIL 738.070

-0.070

207-00205  
 

738.000

CY  

3.40000 2,509.20738.000

-0.24

0125 STOCKPILE TOPSOIL 738.070

-0.070

207-00210  
 

738.000

CY  

5.50000 4,059.00738.000

-0.39

0130 WETLAND TOPSOIL 536.600

31.400

207-00305  
 

568.000

CY  

12.00000 6,816.00568.000

376.80

0135 STOCKPILE WETLAND TOPSOIL 536.640

-31.000

207-00310  
 

505.640

CY  

13.00000 6,573.32505.640

-403.00

0140 *EROSION LOG (12 INCH) 2,979.000

469.000

208-00002  
 

3,448.000

LF  

3.70000 12,757.603,448.000

1,735.30

0145 *EROSION LOG (18 INCH) 80.000

0.000

208-00003  
 

80.000

LF  

7.50000 600.0080.000

0.00

0150 *SILT BERM 655.000

0.000

208-00004  
 

655.000

LF  

3.90000 2,554.50655.000

0.00

0155 *SILT FENCE 3,413.000

0.000

208-00020  
 

3,413.000

LF  

1.10000 3,754.303,413.000

0.00

0160 SEDIMENT TRAP 2.000

0.000

208-00033  
 

2.000

EACH

1,500.00000 3,000.002.000

0.00

0165 *GRAVEL BAG 51.000

0.000

208-00034  
 

51.000

LF  

11.00000 561.0051.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 11/15/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONCRETE WASHOUT STRUCTURE 4.000

0.000

208-00045  
 

4.000

EACH

520.00000 2,080.004.000

0.00

0175 *STORM DRAIN INLET PROTECTION (TYPE 1) 0.000

0.000

208-00051  
 

0.000

LF  

10.00000 0.000.000

0.00

0180 TEMPORARY SLOPE DRAIN 38.000

0.000

208-00060  
 

38.000

LF  

11.00000 418.0038.000

0.00

0185 STABILIZED CONSTRUCTION ENTRANCE 4.000

0.000

208-00070  
 

4.000

EACH

1,700.00000 6,800.004.000

0.00

0190 REMOVAL AND DISPOSAL OF SEDIMENT (LABOR) 98.000

0.000

208-00103  
 

98.000

HOUR

37.00000 3,626.0098.000

0.00

0195 REMOVAL AND DISPOSAL OF SEDIMENT (EQUIPMENT) 22.000

0.000

208-00105  
 

22.000

HOUR

100.00000 2,200.0022.000

0.00

0200 EROSION CONTROL SUPERVISOR 174.000

24.500

208-00205  
 

198.500

HOUR

10.00000 1,985.00198.500

245.00

0205 *RESET LUMINAIRE 1.000

0.000

210-00760  
 

1.000

EACH

28.00000 28.001.000

0.00

0210 *RESET GROUND SIGN 4.000

0.000

210-00810  
 

4.000

EACH

260.00000 1,040.004.000

0.00

0215 *RESET FLASHING BEACON 1.000

0.000

210-00825  
 

1.000

EACH

1,100.00000 1,100.001.000

0.00

0220 *RESET TRAFFIC SIGNAL HEAD 3.000

0.000

210-00831  
 

3.000

EACH

200.00000 600.003.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 11/15/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *RESET TRAFFIC SIGNAL POLE 1.000

0.000

210-00840  
 

1.000

EACH

450.00000 450.001.000

0.00

0230 *RESET TRAFFIC SIGNAL MAST ARM 1.000

0.000

210-00842  
 

1.000

EACH

3,400.00000 3,400.001.000

0.00

0235 *RESET PEDESTRIAN PUSH BUTTON 2.000

0.000

210-00860  
 

2.000

EACH

51.00000 102.002.000

0.00

0240 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000

0.000

210-00890  
 

1.000

EACH

640.00000 640.001.000

0.00

0245 *RESET GATE 2.000

0.000

210-01011  
 

2.000

EACH

62.00000 124.002.000

0.00

0250 *SEEDING (NATIVE) 2.900

0.000

212-00006  
 

2.900

ACRE

370.00000 1,073.002.900

0.00

0255 *SOIL CONDITIONING 2.800

0.000

212-00032  
 

2.800

ACRE

2,900.00000 8,120.002.800

0.00

0260 *MULCHING (WEED FREE HAY) 2.100

0.000

213-00002  
 

2.100

ACRE

640.00000 1,344.002.100

0.00

0265 *FLEXIBLE GROWTH MEDIUM 2.090

0.270

213-00009  
 

2.360

ACRE

3,400.00000 8,024.002.360

918.00

0270 *MULCH TACKIFIER 600.000

0.000

213-00061  
 

600.000

LB  

1.90000 1,140.00600.000

0.00

0275 *LANDSCAPE MAINTENANCE 0.000

0.000

214-00000  
 

0.000

L S 

1,600.00000 0.000.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 11/15/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *DECIDUOUS TREE (8 FOOT) 0.000

0.000

214-00280  
 

0.000

EACH

170.00000 0.000.000

0.00

0285 *DECIDUOUS SHRUB (5 GALLON CONTAINER) 0.000

0.000

214-00350  
 

0.000

EACH

35.00000 0.000.000

0.00

0290 *BRUSH LAYER CUTTING 0.000

0.000

214-01010  
 

0.000

EACH

1.80000 0.000.000

0.00

0295 *SOIL RETENTION BLANKET (BIODEGRADABLE STRAW/COCONUT) 2,161.000

253.000

216-00042  
 

2,414.000

SY  

2.00000 4,828.002,414.000

506.00

0300 *HERBICIDE TREATMENT 5.000

0.000

217-00020  
 

5.000

HOUR

350.00000 1,750.005.000

0.00

0305 AGGREGATE BASE COURSE (CLASS 6) 2,048.980

0.000

304-06007  
 

2,050.000

CY  

28.00000 57,371.442,048.980

0.00

0310 *HOT MIX ASPHALT (PATCHING) (ASPHALT) 295.830

0.000

403-00720  
 

295.830

TON 

98.00000 28,991.34295.830

0.00

0315 *CONCRETE PAVEMENT (9 INCH) 7,778.000

0.000

412-00900  
 

7,778.000

SY  

43.00000 334,454.007,778.000

0.00

0317 ADDED ITEM (EACH)/ MCR LINE #2 ADDED DOWEL BASKETS PCCP
SHOULDER

82.000

0.000

900-00007  
 

82.000

EACH

79.83000 6,546.0682.000

0.00

0320 GETEXTILE (EROSION CONTROL) (CLASS 1) 7,296.490

0.000

420-00102  
 

7,296.490

SY  

1.80000 13,133.687,296.490

0.00

0325 RIPRAP (12 INCH) 891.900

91.000

506-00212  
 

982.900

CY  

44.00000 43,247.60982.900

4,004.00



CONTID: C17245         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 17245-BID    ESTIMATE RUN 11/15/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 RIPRAP (18 INCH) 1,870.000

1,306.000

506-00218  
 

3,176.000

CY  

39.00000 123,864.003,176.000

50,934.00

0335 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 995.750

0.250

606-00301  
 

996.000

LF  

13.00000 12,948.00996.000

3.25

0340 *TRANSITION TYPE 3G 4.000

0.000

606-01370  
 

4.000

EACH

1,000.00000 4,000.004.000

0.00

0345 *TRANSITION TYPE 3J 2.000

0.000

606-01385  
 

2.000

EACH

590.00000 1,180.002.000

0.00

0350 *END ANCHORAGE TYPE 3K 2.000

0.000

606-01390  
 

2.000

EACH

940.00000 1,880.002.000

0.00

0355 *END ANCHORAGE (FLARED) 6.000

0.000

606-02005  
 

6.000

EACH

1,500.00000 9,000.006.000

0.00

0360 *END POST 13.000

1.000

607-00005  
 

14.000

EACH

110.00000 1,540.0014.000

110.00

0365 *CORNER AND LINE BRACE POST 35.000

3.000

607-00010  
 

38.000

EACH

150.00000 5,700.0038.000

450.00

0370 *FENCE BARBED WIRE WITH METAL POSTS 2,893.000

0.000

607-01000  
 

2,893.000

LF  

1.30000 3,760.902,893.000

0.00

0375 *FENCE COMBINATION WIRE WITH METAL POSTS 1,579.000

0.000

607-11200  
 

1,579.000

LF  

1.80000 2,842.201,579.000

0.00

0380 *FENCE (PLASTIC) 295.000

0.000

607-11525  
 

295.000

LF  

1.70000 501.50295.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 11/15/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0385 *FENCE (SPECIAL) 0.000

0.000

607-11530  
 

0.000

LF  

6.50000 0.000.000

0.00

0390 *16 FOOT GATE 3.000

0.000

607-60116  
 

3.000

EACH

440.00000 1,320.003.000

0.00

0395 *20 FOOT CATTLE GUARD 1.000

0.000

611-00020  
 

1.000

EACH

13,000.00000 13,000.001.000

0.00

0400 *DELINEATOR (TYPE I) 10.000

0.000

612-00001  
 

10.000

EACH

41.00000 410.0010.000

0.00

0405 *DELINEATOR (TYPE II) 9.000

0.000

612-00002  
 

9.000

EACH

41.00000 369.009.000

0.00

0410 *DELINEATOR (TYPE III) 13.000

0.000

612-00003  
 

13.000

EACH

56.00000 728.0013.000

0.00

0415 *2 INCH ELECTRICAL CONDUIT 2,020.000

0.000

613-00200  
 

2,020.000

LF  

4.30000 8,686.002,020.000

0.00

0420 *WIRING 1.000

0.000

613-10000  
 

1.000

L S 

770.00000 770.001.000

0.00

0425 *TEMPORARY LIGHTING 1.000

0.000

613-50210  
 

1.000

L S 

36,300.00000 36,300.001.000

0.00

0430 EMBANKMENT PROTECTOR TYPE 3 7.000

0.000

615-00030  
 

7.000

EACH

920.00000 6,440.007.000

0.00

0435 DETOUR CULVERT PIPE 40.000

0.000

617-03010  
 

40.000

LF  

99.00000 3,960.0040.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 11/15/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0440 *DETOUR PAVEMENT 2,283.000

0.000

621-00450  
 

2,283.000

SY  

17.00000 38,811.002,283.000

0.00

0445 *CONSTRUCTION SURVEYING 0.890

0.000

625-00000  
 

0.890

L S 

10,400.00000 9,256.000.890

0.00

0450 *MOBILIZATION 1.000

0.000

626-00000  
 

1.000

L S 

44,796.89000 44,796.891.000

0.00

0455 PUBLIC INFORMATION SERVICES 0.750

0.000

626-01000  
 

0.750

L S 

2,500.00000 1,875.000.750

0.00

0460 *EPOXY PAVEMENT MARKING 0.000

60.000

627-00005  
 

60.000

GAL 

64.00000 3,840.0060.000

3,840.00

0465 *PAVEMENT MARKING PAINT (WATERBORNE) 243.000

0.000

627-00011  
 

243.000

GAL 

28.00000 6,804.00243.000

0.00

0470 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (WORD-SYMBOL) 0.000

385.000

627-30405  
 

385.000

SF  

13.00000 5,005.00385.000

5,005.00

0475 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 
LINE) 

48.000

168.000

627-30410  
 

216.000

SF  

9.00000 1,944.00216.000

1,512.00

0480 *FLAGGING 1,784.000

338.500

630-00000  
 

2,122.500

HOUR

20.00000 42,450.002,122.500

6,770.00

0485 *TRAFFIC CONTROL INSPECTION 161.000

7.000

630-00007  
 

168.000

DAY 

61.00000 10,248.00168.000

427.00

0490 *TRAFFIC CONTROL MANAGEMENT 104.000

12.000

630-00012  
 

116.000

DAY 

330.00000 38,280.00116.000

3,960.00
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PCN: 17245-BID    ESTIMATE RUN 11/15/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0495 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 14.400

0.000

630-80336  
 

16.000

EACH

200.00000 2,880.0014.400

0.00

0500 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 29.700

0.000

630-80341  
 

33.000

EACH

31.00000 920.7029.700

0.00

0505 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 57.600

0.000

630-80342  
 

64.000

EACH

46.00000 2,649.6057.600

0.00

0510 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 10.800

0.000

630-80343  
 

12.000

EACH

61.00000 658.8010.800

0.00

0515 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 85.500

0.000

630-80344  
 

95.000

SF  

20.00000 1,710.0085.500

0.00

0520 *PORTABLE MESSAGE SIGN PANEL 3.600

0.000

630-80355  
 

4.000

EACH

5,100.00000 18,360.003.600

0.00

0525 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

0.000

0.000

630-80358  
 

0.000

EACH

2,600.00000 0.000.000

0.00

0530 *DRUM CHANNELIZING DEVICE 36.000

0.000

630-80360  
 

72.000

EACH

31.00000 1,116.0036.000

0.00

0535 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 4.500

0.000

630-80363  
 

6.000

EACH

36.00000 162.004.500

0.00

0540 *PORTABLE TRAFFIC SPEED MONITOR 1.800

0.000

630-80367  
 

2.000

EACH

2,600.00000 4,680.001.800

0.00

0545 CONCRETE BARRIER (TEMPORARY) 2,008.800

0.000

630-80370  
 

2,232.000

LF  

13.00000 26,114.402,008.800

0.00
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PCN: 17245-BID    ESTIMATE RUN 11/15/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0550 GLARE SCREEN (TEMPORARY) 1,069.200

0.000

630-80378  
 

1,188.000

LF  

13.00000 13,899.601,069.200

0.00

0555 *TRAFFIC CONE 90.000

0.000

630-80380  
 

150.000

EACH

7.00000 630.0090.000

0.00

0560 *MOBILE PAVEMENT MARKING ZONE 0.000

1.000

630-80510  
 

1.000

L S 

510.00000 510.001.000

510.00

0565 IMPACT ATTENUATOR (TEMPORARY) 5.400

0.000

630-85010  
 

6.000

EACH

2,900.00000 15,660.005.400

0.00

0570 *TRAFFIC SIGNAL (TEMPORARY) 1.000

0.000

630-86800  
 

1.000

L S 

25,500.00000 25,500.001.000

0.00

0575 F/A MINOR CONTRACT REVISIONS 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0580 F/A PARTNERING 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0585 F/A CONCRETE PAVEMENT INCENTIVE 16,201.400

0.000

700-70013  
 

16,201.400

F A 

1.00000 16,201.4016,201.400

0.00

0590 F/A FUEL COST ADJUSTMENT 6,462.980

0.000

700-70016  
 

6,462.980

F A 

1.00000 6,462.986,462.980

0.00

0595 F/A ROADWAY SMOOTHNESS INCENTIVE 0.000

0.000

700-70018  
 

0.000

F A 

1.00000 0.000.000

0.00

0600 F/A ASPHALT CEMENT COST ADJUSTMENT 1,292.230

0.000

700-70019  
 

1,292.230

F A 

1.00000 1,292.231,292.230

0.00
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PCN: 17245-BID    ESTIMATE RUN 11/15/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:07:56

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0605 F/A OJT COLORADO TRAINING PROGRAM 40.800

324.000

700-70022  
 

364.800

F A 

1.00000 364.80364.800

324.00

0610 F/A ON-THE-JOB TRAINEE 574.800

1,120.800

700-70023  
 

1,695.600

F A 

1.00000 1,695.601,695.600

1,120.80

0615 F/A ESB PROGRAM 5,000.000

0.000

700-70028  
 

5,000.000

F A 

1.00000 5,000.005,000.000

0.00

0620 F/A POTHOLE UTILITIES 0.000

0.000

700-70170  
 

0.000

F A 

1.00000 0.000.000

0.00

0625 F/A EROSION CONTROL 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 1,569,447.4984,329.521,580,815.70CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURE D-16-DS 

0630 REMOVAL OF BRIDGE 1.000

0.000

202-00400  
 

1.000

EACH

50,000.00000 50,000.001.000

0.00

0635 STRUCTURE EXCAVATION 962.000

0.000

206-00000  
 

962.000

CY  

29.00000 27,898.00962.000

0.00

0640 STRUCTURE BACKFILL (FLOW-FILL) 1,088.000

0.000

206-00065  
 

1,088.000

CY  

79.00000 85,952.001,088.000

0.00

0645 STRUCTURE BACKFILL (CLASS 1) 387.000

0.000

206-00100  
 

387.000

CY  

73.00000 28,251.00387.000

0.00

0650 SHORING (AREA 1) 1.000

0.000

206-01781  
 

1.000

L S 

20,600.00000 20,600.001.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 11/15/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:07:56

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-16-DS 

0655 SHORING (AREA 2) 1.000

0.000

206-01782  
 

1.000

L S 

22,400.00000 22,400.001.000

0.00

0660 *HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 1,596.660

0.000

403-34741  
 

1,596.660

TON 

70.00000 111,766.201,596.660

0.00

0665 *DRILLED CAISSON (30 INCH) 271.300

0.700

503-00030  
 

272.000

LF  

210.00000 57,120.00272.000

147.00

0670 *DRILLED CAISSON (36 INCH) 459.000

0.000

503-00036  
 

459.000

LF  

220.00000 100,980.00459.000

0.00

0672 F/A MCR LINE #1 SONIC ECHO TESTING (36 INCH CAISSON) 880.000

0.000

700-70034  
 

880.000

F A 

1.00000 880.00880.000

0.00

0675 *WATERPROOFING (MEMBRANE) 2,816.000

0.000

515-00120  
 

2,816.000

SY  

11.00000 30,976.002,816.000

0.00

0680 BRIDGE EXPANSION DEVICE (0-4 INCH) 198.000

0.000

518-01004  
 

198.000

LF  

140.00000 27,720.00198.000

0.00

0680 MATERIAL ALLOWANCE BRIDGE EXPANSION DEVICE (0-4 INCH) 0.000

0.000LF  

54.00000 0.000.000

0.00

0685 CONCRETE CLASS D (BRIDGE) 1,047.650

-1.650

601-03040  
 

1,046.000

CY  

420.00000 439,320.001,046.000

-693.00

0690 *REINFORCING STEEL (EPOXY COATED) 290,170.000

0.000

602-00020  
 

290,170.000

LB  

0.64000 185,708.80290,170.000

0.00

0695 OUTLET STRUCTURE (SPECIAL) 2.000

0.000

604-20003  
 

2.000

EACH

5,100.00000 10,200.002.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 11/15/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:07:56

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURE D-16-DS 

0700 SETTLING BASIN 2.000

0.000

604-20010  
 

2.000

EACH

2,600.00000 5,200.002.000

0.00

0705 VANE GRATE INLET SPECIAL 2.000

0.000

604-25000  
 

2.000

EACH

6,700.00000 13,400.002.000

0.00

0705 MATERIAL ALLOWANCE VANE GRATE INLET SPECIAL 0.000

0.000EACH

6,494.00000 0.000.000

0.00

0710 *BRIDGE RAIL TYPE 10M 543.000

0.000

606-11030  
 

543.000

LF  

120.00000 65,160.00543.000

0.00

0715 PRESTRESSED CONCRETE SLAB (DEPTH GREATER THAN 13 
INCHES) 

21,711.250

-1,202.250

618-06036  
 

20,509.000

SF  

28.00000 574,252.0020,509.000

-33,663.00

0715 MATERIAL ALLOWANCE PRESTRESSED CONCRETE SLAB (DEPTH 
>13")

0.000

0.000SF  

24.18000 0.000.000

0.00

0715 MATERIAL ALLOWANCE MATERIAL ALLOWANCE PRESTRESSED CONCR 0.000

0.000SF  

24.18000 0.000.000

0.00

0715 MATERIAL ALLOWANCE PRESTRESSED CONCRETE SLAB (DEPTH 
GREA

0.000

0.000SF  

17.64000 0.000.000

0.00

CAT 1,857,784.00-34,209.001,857,784.00CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0720 FIELD OFFICE (CLASS 2) 1.000

0.000

620-00002  
 

1.000

EACH

34,100.00000 34,100.001.000

0.00

0725 FIELD LABORATORY (CLASS 2) 1.000

0.000

620-00012  
 

1.000

EACH

15,500.00000 15,500.001.000

0.00
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PCN: 17245-BID    ESTIMATE RUN 11/15/2010

PROJECT: ES4 052A-031                  ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

15:07:56

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0730 SANITARY FACILITY 3.000

0.000

620-00020  
 

3.000

EACH

810.00000 2,430.003.000

0.00

CAT 52,030.000.0052,030.00CURRENT AMT0400 $ $ $

$ 3,479,261.4950,120.52$3,490,629.70$CURRENT AMTPROJECT TOTAL


